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MEMORANDUM . , 

FOR THE MEMBERS OF THE RESTORATION ADVISORY BOARD (RAB) FOR THE INSTALLATION 
RESTORATION PROGRAM AT NAVAL WEAPONS INDUSTRIAL RESERVE PLANT (NWIRP) 
CALVERTON, NEW YORK 

The Navy would like to announce that a Restoration Advisory Board 
(RAB) meeting has been scheduled for Thursday, May 15, 2003. This meeting 
is open to the general public and will be held at the Riverhead Masonic 
Lodge located at 1246 Roanoke Avenue in Riverhead, NY. The meeting will 
begin at 7:00 p.m. 

Also enclosed are the minutes from Restoration Advisory Board meetings 
held on June 26, 2002 and January 9, 2003. The RAB minutes were paraphrased 
from the meeting's official transcripts. A copy of both the meeting minutes 
and the official transcripts will be available for review at the Navy's 
Information Repository located at the Riverhead Free Library. In addition, 

B 
the RABfs community co-chair will also be provided with a copy of the 
transcripts for both meetings. 

The main focus of this meeting will be to discuss the status of the 
Navy's restoration efforts associated with Installation Restoration Site 1 - 
Northeast Pond Disposal Area and Site 7 - Fuel Depot Area. In addition, the 
RABfs Technical Assistance for Public Participation (TAPP) contractor, 
SCA Associates, will be giving a presentation on their review of the Navy's 
RI Report- for Sites 6A, 10B and the Southern Area. Finally, the Navy will 
discuss future strategies fpr addressing the remaining IR Sites at NWIRP 
Calverton and the impacts that current funding constraints may have on 
Calverton's IR Program. 

Additionally, RAE3 membership and the election of a new 'RAB Community 
Co-Chairperson will also be discussed. 

If you need additional information, please call either Judy Lamey of 
Tetra Tech NUS, Inc. at (412) 921-8817 or myself at (610) 595-0567, ext 163. 

Sincerely, A 

f i d k  .JAMES L. COLTER 

Remedial Project Manager 
By direction of the 
Commanding Officer 

Enclosures: (1) Minutes from 06/26/02 RAB Meeting 
(2) Minutes from 01/09/03 RAB Meeting 
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Agenda 

Restoration Advisory Board 
Naval Weapons Industrial Reserve Plant Calverton 

' 

May 15,2003 
Riverhead Masonic Lodge, Riverhead, NY 

7:00 p.m. 

Welcome and A~enda  Review 
Joe Kaminski 

Naval Air Systems Command 

a Review and Approval of Minutes 
All Members 

Status of Activities 
Site 1 - Northeast Pond Disposal Area 

Jim Colter 
Engineering Field Activity, Northeast 

Status of Activities 
, Site 7 - Fuel Depot Area 

Jim Colter 
Engineering Field Activity, Northeast 

TAPP Review of Navy's RI Report on 
Sites 6A, 10B, and the Southern Area 

Frank Anastasi 
SCA Associates \i 

Future Strategies for Addressing Remaining 1 ~ ' ~ i t e s  
All Members 

RAB Membership and Election of Community Co-Chair 
All Members 

Closing; Remarks 
Joe Kaminski 

Naval Air Systems Command 

Presenters will be available after the program for questions. 
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RESTORATION ADVISORY BOARD (RAB) MEETING 

D NAVAL WEAPONS INDUSTRIAL RESERVE PLANT CALVERTON 

RIVERHEAD MASONIC LODGE, RIVERHEAD, NEW YORK 

June 26,2002 

The eleventh meeting of the RAB began at 7:00 pm. RAB members attending were: 

Judith Hare, Joe ~amhski, and Jim Colter from the Navy; Stan Farkas and Henry Wilkie 

representing the New York State Department of Environmental Conservation 

(NYSDEC); Al Taormina representing J.A.   ones; Sy Robbins representing the Suffolk 

County Department of Health Services; Sid Bail representing Wading River Civic 

Association; local community members Warren Voegelin, Vincent ~acianello, and Harry 

Histard. Members absent included: New York State Department of Health (NYSDOH); 

U.S. Environmental Protection Agency; Andrea Lohneiss representing the Town of 

Riverhead; Bill Gunther; Sherry Johnson; Bob Pohlman; Louis Cork; Randolph 

Manning; Jean Mannhaupt; Ann Miloski; John Pedneault; and Lorrain Collins. 

Ms. Judith Hare welcomed everyone to the eleventh meeting of the RAB. The meeting 

minutes from the previous meeting were approved and the meeting was turned over to 

Mr. Jim Colter. 

PROPOSED REMEDIAL ACTIONS: SITE 1-NORTHEAST POND DISPOSAL AREA 

Mr. Colter stated that a public meeting concerning Site 1-Northeast Pond Disposal Area 

was held on February 27, 2002 at Riverhead Town Hall. The transcripts from that 

meeting are available in the Riverhead library and copies were given the Sherry 

Johnson. Comments received by the Navy were addressed in a Responsiveness 

Summary. This document reviews the comments received and presents the Navy's 
7 

responses to those comments. The Navy then issued a draft Record of Decision (ROD) 

to the New York State Department of Environmental Conservation (NYSDEC) for review. 

Comments given by the NYSDEC are then incorporated and a draft final was then 

D issued to the NYSDEC for concurrence. 
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Mr. Colter stated that the Navy is also working on a work plan to excavate the landfill. 

D Foster Wheeler developed a draft work plan, comments from the DEC were then 
,- 

incorporated and'a draft final version of the work plan was issued awaiting concurrence. 

Mr. Colter stated that the Navy has given to Foster Wheeler to begin some 

preliminary work. A gate was installed in the fence along Route 25 to allow for heavy 

equipment and truck access. A driveway 'will also need to be installed. 

PROPOSED REMEDIAL ACTIONS: SITE 7-FUEL DEPOT AREA 

Mr. Colter stated that a public meeting concerning Site 7-Fuel Depot Area was held in 
* 

mid April at Riverhead Town Hall. The transcripts from that meeting are available in the 

Riverhead library and copies were given the Sherry Johnson. Since few comments were 

submitted from the community on Site 7, the Navy will wait until they get approval on the 

Site 1 ROD from the NYSDEC and then make similar changes to the Site 7 ROD. 

Mr. Colter stated that Foster Wheeler is preparing a work plan for the design and 

D installation of an air sparge system. 

DISCUSSION OF NEW RAB MEMBERS . 

Ms. Hare stated that if any of the members knows of any individual interesting in 

participating in the RAB, to please forward the name of that individual to Sherry 

Johnson. 

TAPP GRANT 

Mr. Colter stated that Jean Mannhaupt had put together and submitted an application for 

a third party to review a Navy document concerning the Southern Area and Site 6A. The 

proposed third party is a company called SCA Associates. It was determined that this 

project was an eligible project for the TAPP Grant. 
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ADMINISTRATIVE RECORD 

Mr. Colter explained that the Administrative Record shows the flow of decision making. 

The Administrative Record contains all Navy reports in addition to any correspondence 

such as letters andlor comments between the Navy and associated parties such as the 

RAB and regulatory agencies. It is a compilation of all the documentation that was 

involved in the decision making process. ~reviousl~, the Administrative Record was in 

hard copy format however, the Navy is in the process of converting all of this to an 

electronic format on CD-ROM and the Internet. Tetra Tech has developed a secure, 

password protected web page that will allow members access the Administrative Record 

through the Internet. 

AGRICULTURAL OUTLEASE 

Mr. Colter stated that the NYSDEC had submitted comments on the Navy's work plan to 

excavate pesticide contamination in the soil. The NYSDEC agreed with the Navy's 

approach however, recommended additional delineation sampling and groundwater 

wells. The Navy had followed through with the recommendation and completed the 

excavation, performed additional soil sampling, and installed the additional well. Based 

on the analytical data, the site was closed. A Construction Completion Report will be 

submitted to the NYSDEC and RAB for review along with the Navy's recommendation 

that the site is suitable for transfer; 

Ms. Hare adjourned the meeting at approximately 8:06 p.m. 



April 15, 2003 

RESTORATION ADVISORY BOARD (RAB) MEETING 

NAVAL WEAPONS INDUSTRIAL RESERVE PLANT CALVERTON 

SOUTH GATEHOUSE AT FORMER NWIRP CALVERTON PROPERTY 

. RIVERHEAD, NEW YORK 

January 9,2003 

The twelfth meeting of the RAB began at 7:00 pm. RAB members attending were: 

Judith Hare, Joe Kaminski, and Jim Colter. representing the Navy; Sy Robbins 

representing Suffolk County Department of Health Services (SCDHS); sidneY Bail 

representing the Wading River Civic Association; Andrea Lohneiss representing the 

Town of Riverhead; Al Taormina representing J.A. Jones, Inc.; community members Bill 

Gunther, Louis Cork, Warren Voegelin, and Vincent Racianello. Members absent 

included: representatives from the New York State Department of Environmental 

Conservation (NYSDEC); representatives from the New York State Department of 

Health (NYSDOH); representatives from the U.S. Environmental Protection Agency, 

Region 11; Community members Sherry Johnson, Reverend ~ o b  Pohlman, Randolph 

B Manning, Jean Mannhaupt, Ann Miloski, John Pedneault, and Lorraine Collins. 

There were also several attendees from the general public. 

WELCOME AND AGENDA REVIEW 

Ms. Judith Hare, the Navy Co-chair, welcomed everyone to the twelfth meeting of the 

RAB. Ms. Hare announced that she would be resigning as Co-Chair of the Restoration 

Advisory Board as of February 3, 2003 because she would be retiring from the Navy. 

Ms. Hare read her resignation letter and announced that Mr. Joe Kaminski would be 

taking her place as the Navy Co-chair effective February 4, 2003. 

Ms. Hare stated that Mr.Jim Colter had received a letter from Community Co-chair 

Sherry Johnson. The letter was to notify the Navy and the RAB that she had decided to 

resign as ~ommun'ity Co-chair. Ms. Johnson thanked the Navy for the opportunity to 

serve on the RAB over the past several years. Ms. Hare stated that a new Cochair 

would have to be chosen and would let the RAB discuss this over the next few months 

D until the next RAB meeting. 
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Ms. Hare turned the meetina over to Mr. Jim Colter. 

D 
" 

STATUS 0 F ACTIVITIES 

Mr. Colter stated that since the previous summer, excavation and off site disposal of the 

landfill at Site 1-Northeast Pond Disposal Area has begun. Marlene Lindhardt from 

Foster Wheeler will present an update on the status of activities at Site 1. 

Mr. Colter stated that concurrent with activities at Site 1, the Navy is planning to 

construct an air spargelsoil vapor extraction system at Site 7- Fuel Depot Area. The 

Navy signed the Record of Decision finalizing the process and in the meantime, the 

Navy had begun to pursue some-preliminary activities. Marlene Lindhardt will give an 

update and schedule for activities at Site 7. 

Mr. Colter stated that the RABYs TAPP contractor Frank Anastasi from SEA Associates 

is present and will provide a status update of his review of the Navy's Final RI Report for 

Site 6A-Fuel Calibration Area, 10B-Engine Test House, and the Southern Area. - 

B Mr. Colter turned the meeting over to Marlene Lindhardt from Foster Wheeler. 

SITE 1-NORTHEAST POND DISPOSAL AREA 

Ms. Marlene Lindhardt stated that Foster Wheeler received the initial assignment for the 

Site 1 landfill excavation in August 2001. Foster Wheeler developed several work plans 

which had to take into account the cultural resources and endangered species present at 

the site. Some initial fibld work was performed in March through May 2002 in preparation 

for mobilization. Excavation began in July 2002. 

Ms. Lindhardt provided a brief description of the site. The landfill at Site 1 is 

approximately 400 feet by 200 feet and is adjacent to the Northeast Pond and 

surrounded by forest. The landfill was used primarily to dispose of construction debris. 

B 
Ms. Lindhardt stated that Foster Wheeler before excavation could begin, various steps 

and processes in planning were performed. Initial site surveys were conducted for the 
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wetlands, endangered species (the Tiger Salamander), and archaeological resources. 

Soil, erosion, and sediment control measures were put in place to make certain that as 

excavation progressed, soil from the landfill did not erode onto excavated areas. A 

staging area was constructed in an area relatively free of trees to minimize clearing. 

Access roads were upgraded and a temporary entrance from Route 25 was installed. 

The endangered species survey for the Tiger Salamander occurred in March 2002. The 

survey occurred over a three day period including one night. This timeframe was 

chosen because this is the mating season for the salamander. If any Tiger Salamanders 

were present, this is the timeframe that they were expected to be found. Approximately 

40 salamanders were discovered, however, these were Spotted Salamanders which are 

very similar to the Tiger Salamander in appearance, but are not a New York State 

Endangered Species. 
* ) 

As part of the archaeological survey, Foster Wheeler, cleared the areas identified as 

s'ites of potential archaeological significance. These areas had been previously 

identified by another contractor. These areas were then examined by archaeologists to 

determine if items of ~ignif icanc~ were present. In the event that significant 

archaeological items were found, Foster Wheeler would be required to work around or 

construct something over these areas. Very little was found in this area. Another area 

of significance is the Locus 7 Area. As excavation was occurring there, artifacts were 

discovered, so the archaeologists were sent to this area to investigate further. The 

archaeologist performed a more thorough investigation by digging pits about 3 feet by 3 

feet wide. What they discovered is that this area contained a significant amount of 

artifacts some dating back 3,000-5,000 years. Foster Wheeler excavated without 

disturbing this area. 

Ms. Lindhardt stated the initial step was to excavate sediment from the wetlands area. 

Approximately 1,315 cubic yards of sediment was excavated and the slope was graded 

and revegetated. The original scope of work for the landfill was to excavate 21,000 

cubic yards of fill after the sediments had been excavated. To date, 28,000 cubic yards 

have been excavated. Over 46,000 tons have been'sent off site to the Pennsylvania 

Avenue landfill in Brooklyn for disposal and there is an estimated 10,000-20,000 tons 

remaining to be excavated. Most of the waste' removed was primarily soil mixed with 
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pieces of asphalt, concrete, and some metal parts. The concrete is taken to a concrete 

recycler and the metal pieces to a metal recycler. 

Ms. Lindhardt stated that there were three monitoring wells present at the site. Two of 

them were capable of being removed whereas the third was a deep well and had to be 

closed in place. 

Soil samples were collected from the excavated soil to determine whether the waste is 

hazardous. All excavated soils to this point have been non-hazardous. Soil samples 

were also collected from the excavated area to determine if remediation goals have 

been met. 

SITE 7-FUEL DEPOT AREA 

Ms. Lindhardt stated that the plan to construct the air spargelsoil vapor extraction 

system is divided into three phases. Phase I is the pre-design investigation which' 

includes sampling to, provide a basis for the design of the pilot test. Once the data is 

collected and a pilot'scale system'has been constructed and run for three months, a 

work plan will be sent to the Navy. Currently, Foster Wheeler is in the beginning of 

Phase I for Site 7. Phase I1 is the work plan and design for the air spargelsoil vapor 

extraction system. Phase Ill is the actual construction and operation of the full scale 

system. 

Mr. Colter stated that the system is estimated to run approximately four years until 

remediation goals are met. 

Ms. Lindhardt stated that the initial Phase I Work Plan went out in August 2002. 

Mobilization to the field occurred in late October 2002 and soil borings and monitoring 

wells were installed and completed. Field test operations will begin in February. Once 

the scale of the system is determined, a building will be constructed to house the 

system. The Pilot Study Work Plan is scheduled to be delivered to the Navy in April. 

The pilot study system installation will begin in July and will operate for a three month 

time period. The data collected from this system will then be used in the design of the 

full scale air spargelsoil vapor extraction system. 
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TAPP CONTRACTOR 

Mr. Colter introduced Mr. Frank Anastasi from SEA Associates to provide an update on 

his review of the Navy's Final RI Report for Site 6A-Fuel Calibration Area, 10B-Engine 

Test House, and the Southern Area. Mr. Anastasi explained that the purpose of the 

TAPP project is the assist the community in understanding the Navy's actions and to 

give the community more confidence in that what the Navy is doing is adequate. In 

addition, it helps the Navy to better understand the community's perspective. 

Mr. Anastasi introduced himself to the RAB. He is a hydrogeologist and has been in the 

groundwater, environmental, remediation business since 1980. He has worked for both 

private ahd government consultants. As of 1997, he has started his own business. 

Mr. Anastasi stated that he had visited the sites in early October. He reviewed all of the 

data and didn't find .any issues with the methods, evaluation techniques, and analysis 

performed by the Navy and its contractors. The quality of the data appears good. 

Mr. Anastasi stated that he did have some questions for the Navy and their contractors 

that he would like to discuss. In addition, he stated that he wanted to get some input 

from the RAB on what their concerns are so that he can better focus his review. 

Ultimately, Mr. Anastasi will prepare a draft report of his review, submit it to the Navy 

and the RAB, and attend another RAB meeting to discuss it. 

Ms. Hare adjourned the meeting at approximately 8:11 pm. 


